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BUDGET 
 

1.  Detailed Cost Estimate 
 

As part of RD 784’s Drainage Basin C Improvement Fee Study, RD 784 has completed a 
detailed study of the costs of the project.  This detailed cost estimate in included as Exhibit A 
attached to this document.  This detailed cost estimate has been summarized within Table 6 
presenting the cost within the format required. 

 
2. Sources of Funding 

 
The sources of funding for the project are summarized in the Sources and Uses Statement 

prepared below.  RD 784 has previously completed a portion of the project and is requesting 
credit for the State share of those costs of previously completed work to be applied toward the 
local share of costs for the remaining work. 

 

Reclamation District 784
North Drainage Basin C Regional Detention Basin and Pump Station 10
Proposed Sources & Uses Statement

Item Amount

PROJECT USES (Summarized by Prior vs. Future Work)

Work Completed to Date [1] 6,970,576$           
Remaining Project Costs 8,499,385$           

TOTAL PROJECT USES 15,469,961$         

50% State Share of Total Project Uses 7,734,980$          
50% Local Share of Total Project Uses 7,734,980$          

PROJECT SOURCES

Local Funding Sources
Locally Funded Prior Completed Work [2] 6,970,576$           
RD 784 Cash on Hand 764,405$             
Sub-Total Local Funding Sources 7,734,980$          

Non-Local Funding Sources
IRWM SWFM Grant (50% of Remaining Costs) 4,249,693$           
IRWM SWFM Grant (50% of Work Completed) (Credit) 3,485,288$           
Sub-Total Non Local Funding Sources 7,734,980$          

Total Project Sources 15,469,961$         

[1]  Items previously completed are shown a highlighted items on the detailed project 
estimate.
[2]  Funded from Local Developer Fees (via Dedications, Advanced 
Funding/Reimbursement Agreements  with credit toward the fees)  
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  As shown above, the 50% cost share for the project is $7,734,980.  RD 784 has 
completed $6,970,576 of work to date and funded this work entirely from local sources.  RD 
784 proposes to fund the remaining costs of the work, $8,499,385, from the IRWM SWFM 
Grant and cash the District has on hand.  RD 784 is requesting that DWR provide $3,485,288 of 
credit (50% of the completed work to date) to RD 784 to match the 50% of the remaining costs 
of the project.  



DRAINAGE BASIN C
NORTH REGIONAL DETENTION BASIN AND PUMP STATION

% of Total Quantity Unit Cost Subtotal Engineering, 
Inspection, 

Construction 
Management   

(15.0%)  

General 
Contigency  (10%)

Total

1. Lateral 15 Improvements 1.48%
Clearing and Grubbing 0.02% 2.00 AC $1,000.00 $2,000.00 $300.00 $200.00 $2,500.00
Channel Excavation 0.86% 6,500 CY 16.00 104,000.00 15,600.00 10,400.00 130,000.00
Hydroseeding 0.02% 19,200 SF 0.12 2,304.00 345.60 230.40 2,880.00
Maintenance Path (12" AB on Fabric) 0.01% 500 SF 1.50 750.00 112.50 75.00 937.50
Land Acquisition 0.58% 2.00 AC 40,000.00 80,000.00 0.00 8,000.00 88,000.00

Subtotal $189,054.00 $16,358.10 $18,905.40 $224,317.50
Annual Increase (Oct 2009 ENR = 8592 and Oct 2007 ENR = 8045) = 15,251.92

Adjusted Costs = $239,569.42
2. Regional Detention Basin at Ella Road: 27.99%

Clearing and Grubbing (Alt No. 1 Pond) 0.22% 31.16 AC $1,000.00 $31,160.00 $1,869.60 $0.00 $33,029.60
Excavation (Alt No. 1 Pond) 13.37% 695,000 CY 2.75 1,911,250.00 114,675.00 0.00 2,025,925.00
Compacted Embankment - Berm (Alt No. 1 Pond) 0.44% 23,100 CY 2.75 63,525.00 3,811.50 0.00 67,336.50
72 Inch Bore and Jack (under UPRR) (Pond Outfall) 1.45% 240 LF 750.00 180,000.00 21,600.00 18,000.00 219,600.00
72 Inch Inlet Structure 0.08% 2 LS 5,000.00 10,000.00 1,200.00 1,000.00 12,200.00
72 Inch Outlet Structure 0.08% 2 LS 5,000.00 10,000.00 1,200.00 1,000.00 12,200.00
Concrete Energy Dissipating Spillway (concrete) 0.00% 0 LS 475,650.00 0.00 0.00 0.00 0.00
72 Inch Storm Drainage Pipe (Pond Outfall) 1.50% 1,190 LF 180.00 214,200.00 12,852.00 0.00 227,052.00
72 Inch Bore and Jack (under UPRR) (Pond Outfall) 1.05% 200 LF 750.00 150,000.00 9,000.00 0.00 159,000.00
Maintenance Path (12" AB on Fabric) (Alt No. 1) 0.85% 70,000 SF 1.50 105,000.00 12,600.00 10,500.00 128,100.00
Miscellaneous Improvements (i.e. chain link fence, gate, minor 
grading) (Alt No. 1)

0.72% 1 LS 90,000.00 90,000.00 10,800.00 9,000.00 109,800.00

Land Acquisition (Alt No. 1 Pond) 8.23% 31.16 AC 40,000.00 1,246,400.00 0.00 0.00 1,246,400.00
Subtotal $4,011,535.00 $189,608.10 $39,500.00 $4,240,643.10

Annual Increase (Oct 2009 ENR = 8592 and Oct 2007 ENR = 8045) = 288,332.10
Adjusted Costs = $4,528,975.20

3. Ella Pond Expansion (Subshed B3A, B3B, and B6A): 18.44%
Clearing and Grubbing 0.14% 19.10 AC $1,000.00 $19,100.00 $1,432.50 $0.00 $20,532.50
Pond Excavation 12.19% 625,000 CY 2.75 1,718,750.00 128,906.25 0.00 1,847,656.25
Erosion Control Measures 0.34% 19.10 AC 2,500.00 47,750.00 3,581.25 0.00 51,331.25
Inlet and Outlet Facilities 0.25% 1 LS 30,000.00 30,000.00 4,500.00 3,000.00 37,500.00
Maintenance Path (12" AB on Fabric) 0.48% 45,000 SF 1.50 67,500.00 5,062.50 0.00 72,562.50
Ella Road Frontage Improvement (curb, gutter, sidewalk, 
landscaping, storm, etc)

0.00% 0 LF 400.00 0.00 0.00 0.00 0.00 

Land Acquisition 5.04% 19.10 AC 40,000.00 764,000.00 0.00 0.00 764,000.00
Subtotal $2,647,100.00 $143,482.50 $3,000.00 $2,793,582.50

Annual Increase (Oct 2009 ENR = 8592 and Oct 2007 ENR = 8045) = 189,942.78
Adjusted Costs = $2,983,525.28
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* Note: Rows highlighted in yellow are items that have previously been completed and paid for using local funds.



DRAINAGE BASIN C
NORTH REGIONAL DETENTION BASIN AND PUMP STATION

4. Pump Station No. 10 - Regional Pump Station: 45.73%
Mobilization/Demobilization 0.29% 1 LS $35,000.00 $35,000.00 $5,250.00 $3,500.00 $43,750.00 
Compacted Embankment 0.30% 8,000 BCY 4.50 36,000.00 5,400.00 3,600.00 45,000.00 
Compacted Embankment 0.30% 6,000 CCY 6.00 36,000.00 5,400.00 3,600.00 45,000.00 
Class 2 Aggregate Base 0.07% 400 TN 20.00 8,000.00 1,200.00 800.00 10,000.00 
Barb Wire Fence 0.07% 560 LF 15.00 8,400.00 1,260.00 840.00 10,500.00 
Chain Link Fence (Type CL-6, Slatted) 0.07% 220 EA 40.00 8,800.00 1,320.00 880.00 11,000.00 
20 Foot Chain Link Double Swing Gate (Type CL-6, Slatted) 0.03% 2 EA 2,000.00 4,000.00 600.00 400.00 5,000.00 
5 Foot Chain Link Pedestrain Gate (Type CL-6, Slatted) 0.01% 1 EA 750.00 750.00 112.50 75.00 937.50 
Vetrical Axial-Flow or Mixed Flow, Single Stage Impeller Type 
Pump (Byron Jackson 30 SPL or Casacade 20 MF or an approved 
equal)

2.35% 3 EA 95,000.00 285,000.00 42,750.00 28,500.00 356,250.00 

150 HP High Efficiency Electrical Motor (U.S. Motor or General 
Electric or approved equal)

0.87% 3 EA 35,000.00 105,000.00 15,750.00 10,500.00 131,250.00 

Motor Control Center and Electrical Panel (includes conduit, alarms, 
SCADA, sensors, generator ready system, telemetry, bollards, 
PG&E Service, and other incidential electrical work)

3.71% 1 LS 450,000.00 450,000.00 67,500.00 45,000.00 562,500.00 

Backup Generator (includes fuel tank, FRAQMD/State air quality 
permit, and enclosure)

1.90% 1 EA 230,000.00 230,000.00 34,500.00 23,000.00 287,500.00 

Pump and Motor Installation (includes all work to install and setup 
pump and motor inside the pump structure)

0.21% 3 EA 8,500.00 25,500.00 3,825.00 2,550.00 31,875.00 

Pump Startup and Testing 0.11% 3 EA 4,500.00 13,500.00 2,025.00 1,350.00 16,875.00 
PG&E Pole Relocation, Transfer Work, and Meter Panel (includes 
all work with PG&E)

0.37% 1 LS 45,000.00 45,000.00 6,750.00 4,500.00 56,250.00 

Cast-in-Place Concrete (Motor Control Pad) (8 Inches thinck with #4 
rebar @ 12" oc each way)

0.04% 80 SF 60.00 4,800.00 720.00 480.00 6,000.00 

Cast-in-Place Concrete (Back-up Generator Pad) (8 Inches thinck 
with #4 rebar @ 12" oc each way)

0.07% 200 SF 40.00 8,000.00 1,200.00 800.00 10,000.00 

Cast-in-Place Concrete (Transformer Pad) (8 Inches thinck with #4 
rebar @ 12" oc each way)

0.03% 60 EA 60.00 3,600.00 540.00 360.00 4,500.00 

Generator Security Structure (includes masonry bloc wall, 
foundation, and concrete around generator)

0.29% 1 LS 35,000.00 35,000.00 5,250.00 3,500.00 43,750.00 

Generator Stair Platform 0.11% 2 EA 6,500.00 13,000.00 1,950.00 1,300.00 16,250.00 
Motor Control Center Security Structure (includes foundation and 
concrete slabs)

0.54% 1 LS 65,000.00 65,000.00 9,750.00 6,500.00 81,250.00 

Security Lighting 0.05% 1 EA 6,500.00 6,500.00 975.00 650.00 8,125.00 
Pump Station Complete (includes concrete structure, concrete 
stariway, pipe supports, retaining wall, pump supports, valve 
enclosure)

8.25% 1 LS 1,000,000.00 1,000,000.00 150,000.00 100,000.00 1,250,000.00 

Pump Station - Miscellaneous Metals (Piping, valves, lids, access 
cover, bollards, handrails, guard rails, expanded metal grating, steel 
door, steel beams, pipe sleeves, spool, OSHA approved access 
ladder, and trash rack)

1.24% 1 LS 150,000.00 150,000.00 22,500.00 15,000.00 187,500.00 

Dewatering - Pump Station Sump 0.54% 1 LS 65,000.00 65,000.00 9,750.00 6,500.00 81,250.00 

EXHIBIT A   /   2 of 4
* Note: Rows highlighted in yellow are items that have previously been completed and paid for using local funds.



DRAINAGE BASIN C
NORTH REGIONAL DETENTION BASIN AND PUMP STATION

5. Pump Station No. 10 Forcemain (Pump Station to Feather River Boulevard)
Mobilization/Demobilization 0.12% 1 LS $15,000.00 $15,000.00 $2,250.00 $1,500.00 $18,750.00 
Clearing and Grubbing 0.13% 1 LS 16,000.00 16,000.00 2,400.00 1,600.00 20,000.00 
Trench Sheeting, Shoring, and Bracing as required by section 6707 
of the California Labor Code

0.13% 1 LS 16,000.00 16,000.00 2,400.00 1,600.00 20,000.00 

48 Inch Concrete Lined Cylinder Pipe (AWWA C301) or 48 Inch 
Precast RCP (ASTM C-76) or 48 Inch Corrosion Proofed Steel 
Discharge Pipe (3 Gauge) or 48 Inch PVC (AWWA C905)

5.16% 2,360 LF 265.00 625,400.00 93,810.00 62,540.00 781,750.00 

36 Inch Class 150B Butterfly Valve (Mueller Lineseal III FLxFL 
Type or an approved equal)

0.16% 1 EA 20,000.00 20,000.00 3,000.00 2,000.00 25,000.00 

36 Inch Concrete Lined Cylinder Pipe (AWWA C301) or 36 Inch 
Precast RCP (ASTM C-76) or 36 Inch HDPE Discharge Pipe 
(AWWA C906 DR 17) or 36 Inch Corrosion Proofed Steel 
Discharge Pipe (3 Gauge) or 36 Inch PVC (AWWA C905)

0.12% 60 EA 250.00 15,000.00 2,250.00 1,500.00 18,750.00 

Outlet Structure (Lateral 14) 0.07% 1 EA 8,500.00 8,500.00 1,275.00 850.00 10,625.00 
36 Inch Automatic Drainage Gate (Waterman Model AF-41 or an 
approved equal)

0.04% 1 EA 5,000.00 5,000.00 750.00 500.00 6,250.00 

Trench Restoration 0.97% 2,360 LF 50.00 118,000.00 17,700.00 11,800.00 147,500.00 
Rock Slope Protection (Facing, method B) (Lateral 14 Outfall) 0.09% 120 TN 90.00 10,800.00 1,620.00 1,080.00 13,500.00 
Storm Water Pollution Prevention Plan 0.04% 1 LS 5,000.00 5,000.00 750.00 500.00 6,250.00 

6. Pump Station No. 10 Forcemain (Feather River Boulevard to Levee Crossing)
Mobilization/Demobilization 0.12% 1 LS $15,000.00 $15,000.00 $2,250.00 $1,500.00 $18,750.00 
Clearing and Grubbing 0.13% 1 LS 16,000.00 16,000.00 2,400.00 1,600.00 20,000.00 
Trench Sheeting, Shoring, and Bracing as required by section 6707 
of the California Labor Code

0.13% 1 LS 16,000.00 16,000.00 2,400.00 1,600.00 20,000.00 

48 Inch Concrete Lined Cylinder Pipe (AWWA C301) or 48 Inch 
Precast RCP (ASTM C-76) or 48 Inch Corrosion Proofed Steel 
Discharge Pipe (3 Gauge) or 48 Inch PVC (AWWA C905)

5.25% 2,400 LF 265.00 636,000.00 95,400.00 63,600.00 795,000.00 

36 Inch Class 150B Butterfly Valve (Mueller Lineseal III FLxFL 
Type or an approved equal)

0.33% 2 EA 20,000.00 40,000.00 6,000.00 4,000.00 50,000.00 

36 Inch Concrete Lined Cylinder Pipe (AWWA C301) or 36 Inch 
Precast RCP (ASTM C-76) or 36 Inch HDPE Discharge Pipe 
(AWWA C906 DR 17) or 36 Inch Corrosion Proofed Steel 
Discharge Pipe (3 Gauge) or 36 Inch PVC (AWWA C905)

0.12% 60 EA 250.00 15,000.00 2,250.00 1,500.00 18,750.00 

Trench Restoration 0.20% 400 LF 60.00 24,000.00 3,600.00 2,400.00 30,000.00 
Rock Slope Protection (Facing, method B) (Lateral 14 Outfall) 0.09% 120 TN 90.00 10,800.00 1,620.00 1,080.00 13,500.00 
Storm Water Pollution Prevention Plan 0.04% 1 LS 5,000.00 5,000.00 750.00 500.00 6,250.00 

7. Pump Station No. 10 Forcemain (Levee Crossing)
Mobilization/Demobilization 0.16% 1 LS $20,000.00 $20,000.00 $3,000.00 $2,000.00 $25,000.00 
Clearing and Grubbing 0.12% 1 LS 15,000.00 15,000.00 2,250.00 1,500.00 18,750.00 
Trench Sheeting, Shoring, and Bracing as required by section 6707 
of the California Labor Code

0.16% 1 LS 20,000.00 20,000.00 3,000.00 2,000.00 25,000.00 

36 Inch Concrete Lined Cylinder Pipe (AWWA C301) or 36 Inch 
HDPE Discharge Pipe (AWWA C906 DR 17) or 36 Inch Corrosion 
Proofed Steel Discharge Pipe (3 Gauge)

1.62% 560 LF 350.00 196,000.00 29,400.00 19,600.00 245,000.00 

36 Inch Class 150B Butterfly Valve (Mueller Lineseal III FLxFL 
Type or an approved equal)

0.33% 2 EA 20,000.00 40,000.00 6,000.00 4,000.00 50,000.00 

Valve Utility Box and Lid Assembly (pipes greater then 18 inches) 
(box and lid shall meet H-20 loading) (Jensen 727272 Valve Box or 
an approved equal)

0.33% 2 EA 20,000.00 40,000.00 6,000.00 4,000.00 50,000.00 

Siphon Beaker and Air Relief Valve (Harris HSB 05 A 36 or an 
approved equal)

0.16% 2 EA 10,000.00 20,000.00 3,000.00 2,000.00 25,000.00 

Motor Actuator for 36" Gate Valve 0.11% 2 EA 6,500.00 13,000.00 1,950.00 1,300.00 16,250.00 
Warning Sign at Levee Toe 0.00% 2 EA 300.00 600.00 90.00 60.00 750.00 
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8. Pump Station No. 10 Outfall Pipe/Open Ditch (Levee Crossing to Old River Channel)
Mobilization/Demobilization 0.12% 1 LS $15,000.00 $15,000.00 $2,250.00 $1,500.00 $18,750.00 
Clearing and Grubbing 0.13% 1 LS 16,000.00 16,000.00 2,400.00 1,600.00 20,000.00 
Trench Sheeting, Shoring, and Bracing as required by section 6707 
of the California Labor Code

0.13% 1 LS 16,000.00 16,000.00 2,400.00 1,600.00 20,000.00 

48 Inch Concrete Lined Cylinder Pipe (AWWA C301) or 48 Inch 
Precast RCP (ASTM C-76) or 48 Inch Corrosion Proofed Steel 
Discharge Pipe (3 Gauge) or 48 Inch PVC (AWWA C905)

2.95% 1,350 LF 265.00 357,750.00 53,662.50 35,775.00 447,187.50 

Outfall Structure 0.21% 1 LS 25,000.00 25,000.00 3,750.00 2,500.00 31,250.00 
48 Inch Automatic Drainage Gate (Waterman Model AF-41 or an 
approved equal)

0.05% 1 EA 6,500.00 6,500.00 975.00 650.00 8,125.00 

Channel Excavation (approx 1,450 feet) 1.46% 32,222 BCY 5.50 177,222.22 26,583.33 17,722.22 221,527.78 
Channel Embankment 0.69% 8,000 CCY 10.50 84,000.00 12,600.00 8,400.00 105,000.00 
Rock Slope Protection (Facing, method B) 0.18% 240 TN 90.00 21,600.00 3,240.00 2,160.00 27,000.00 
Storm Water Pollution Prevention Plan 0.25% 1 LS 30,000.00 30,000.00 4,500.00 3,000.00 37,500.00 
Erosion Control Seeding 0.12% 8.00 AC 2,000.00 16,000.00 0.00 1,600.00 17,600.00 
Right-of-Way Acquisition (Easement) 1.16% 8.00 AC 20,000.00 160,000.00 0.00 16,000.00 176,000.00 

Subtotal $5,564,022.22 $808,203.33 $556,402.22 $6,928,627.78
Annual Increase (Oct 2009 ENR = 8592 and Oct 2007 ENR = 8045) = 471,095.01

Adjusted Costs = $7,399,722.79

Total Shed A Drain Costs = $12,411,711.22 $1,157,652.03 $617,807.62 $15,151,792.69

Mitigated Negative Declaration = 50,000.00
Post Project LOMR = 50,000.00

Agency Permits (Corps 404, CVFPB, Fish and Game 1602, Water Qaulity 401, etc) = 65,000.00
TOTAL $15,316,792.69

Direct District Administration = 153,167.93
Work Completed through Reimbursement Agreements = (6,970,575.60)

Funds Available = (764,404.71)
$7,734,980.31
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(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $76,584 $76,584 $0 $153,168 50.0%

(b) Land Purchase/Easement $1,214,521 $1,214,521 $0 $2,429,042 50.0%

(c) Planning/Design/Engineering/ Environmental Documentation $370,909 $370,909 $0 $741,818 50.0%

(d) Construction/Implementation $5,413,287 $5,413,287 $0 $10,826,573 50.0%

(e) Environmental Compliance/ Mitigation/Enhancement $82,424 $82,424 $0 $164,848 50.0%

(f) Construction Administration $164,849 $164,849 $0 $329,697 50.0%

(g) Other Costs $82,500 $82,500 $0 $165,000 50.0%

(h) Construction/Implementation Contingency $329,907 $329,907 $0 $659,814 50.0%

(i) Grand Total (Sum rows (a) through (h) for each column) $7,734,980 $7,734,980 $0 $15,469,960 50.0%

Development Impact Fees

Dedications with Reimbursement Agreements

Dedications with Fee Credit Agreements

Advanced Funding Program - Developer Fees

Yuba County Water Agency Loans

% Funding 
Match

Requested Grant
 Funding

Non-State Share* 
(Funding Match)

Other State Funds 
Being Used

*List sources of funding:  

Table 6 - Project Budget
Proposal Title: RD 784 Drainage Basin C Regional Detention Pond and Pump Station Improvement Project

Project Title: Drainage Basin C Regional Detention Pond and Pump Station

Budget Category Total



Non-State Share
(Funding Match)

Requested Grant 
Funding

(DWR Grant 
Amount)

Other State Funds 
Being Used

Total % 
Funding 
Match

(a) Project A $7,734,980 $7,734,980 $0 $15,469,960 50.0%

(b) Project B $0 0.0%

(c) Project C $0 0.0%

(d) Project D $0 0.0%

(e) Project E $0 0.0%

(f) Project F $0 0.0%

(g) Project G $0 0.0%

(h) Project H (add more rows for 
additional projects as necessary

$0 0.0%

(i) Grand Total 
(Sum rows (a) through (h) for 
each column)

$7,734,980 $7,734,980 $0 $15,469,960 50.0%

Table 7 - Summary Budget
Proposal Title: RD 784 Drainage Basin C Regional Detention Pond and Pump Station

Individual Project Title 
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